
Site Name District Preliminary Timeline

Barstow Barstow CCD To Be Determined

College of the Sequoias Sequoias CCD Fall 2014 - Winter 2015

Columbia College #2 Yosemite CCD Fall 2014 - Winter 2015

Gavilan Gavilan CCD Fall 2014 - Winter 2015

Kern CCD (L3 Fresno) Kern CCD Fall 2014 - Winter 2015

Kern CCD #2 (Bakersfield) Kern CCD Fall 2014 - Winter 2015

Long Beach CC (PCH) Long Beach CCD Fall 2014 - Winter 2015

Mendocino CC Mendocino-Lake CCD Fall 2014 - Winter 2015

Merced CC Merced CCD Fall 2014 - Winter 2015

Ohlone CC Ohlone CCD Fall 2014 - Winter 2015

Palo Verde Palo Verde CCD Fall 2014 - Winter 2015

Porterville College Kern CCD Fall 2014 - Winter 2015

San Bernardino CCD San Bernardino CCD 10/15/2014

San Diego CCD San Diego CCD To Be Determined

San Joaquin Delta College (Colusa) San Joaquin Delta CCD Fall 2014 - Winter 2015

San Joaquin Delta College (Fergus) San Joaquin Delta CCD Fall 2014 - Winter 2015

Taft West Kern CCD To Be Determined

West Hills CC West Hills CCD Fall 2014 - Winter 2015

West Hills Lemoore CC West Hills CCD Fall 2014 - Winter 2015

Yosemite CCD #2 (Modesto College) Yosemite CCD Fall 2014 - Winter 2015

Yosemite CCD #1 Yosemite CCD Fall 2014 - Winter 2015

Yuba College #1 Yuba CCD Fall 2014 - Winter 2015

Yuba College #2 Yuba CCD Fall 2014 - Winter 2015

Site Name District Target Date
Brentwood Center Contra Costa Spring 2015 - Summer 2015

San Ramon Valley Contra Costa Spring 2015 - Summer 2015

Ventura CCDO Ventura County CCD Spring 2015 - Summer 2015

Oxnard Ventura County CCD Spring 2015 - Summer 2015

Ventura CC Ventura County CCD Spring 2015 - Summer 2015

Moorpark CC Ventura County CCD Spring 2015 - Summer 2015

Mendocino Mendocino-Lake CCD Spring 2015 - Summer 2015

Lake Tahoe CCD Lake Tahoe CCD Spring 2015 - Summer 2015

West Hills Lenmoore West Hills CCD Spring 2015 - Summer 2015

Woodland Yuba CCD Spring 2015 - Summer 2015

Glendate CC Glendale CCD Spring 2015 - Summer 2015

Glendale CC Garfield Center Glendale CCD Spring 2015 - Summer 2015

Already Planned

Next to be Scheduled for Upgrades


